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ESTIMATE RUN 06/10/2021

ESTIMATE SUMMARY 14:57:25

CONTID: C20955RA       ESTIMATE NO: 0007 PROG 2005

PCN: 20955RA-BID  COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRAND JUNCTION RE VARIOUS CULVERTS PERCENT TIME:

PROJECT NO: CC080-030                     

GRAND JUNCTION RE VARIOUS CULVERTS

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING

2377 F 1/2 Road DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)245-1990 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,348,905.48 PARTICIPATING $ $ 37,320.00

AWARD PROJECT AMT: 2,386,292.18 NON-PARTICIPATING 121,520.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.94

WORK DAYS

WORK DAYS

83.37%

390,699.70

158,840.48

158,840.48

158,840.48

$

$

$

$

155,115.00

1,803,090.78

1,958,205.78

0.00

1,958,205.78

-35,794.38

0.00

1,922,411.40

0.00

AMOUNT DUE 1,922,411.40 158,840.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 158,840.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

118.0 TIME ALLOW: 144

ORIG TIME ALLOW: 144

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/09/2020

12/09/2020

05/29/2021

10/22/2020

11/02/2020

11/13/2020

12/09/2020
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PCN: 20955RA-BID  ESTIMATE RUN 06/10/2021

PROJECT: CC080-030                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAYS 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

98,725.001.000

0.00

1.000

L S 

98,725.00000

0010 Removal of Tree 85.000

0.000

202-00010  
 

14,025.0085.000

0.00

90.000

EACH

165.00000

0015 Plug Culvert (Special) 0.000

0.000

202-04004  
 

0.000.000

0.00

3.000

EACH

22,980.00000

0020 Unclassified Excavation (Complete In Place) 40.000

10.000

203-00010  
 

4,122.5050.000

824.50

121.000

CY  

82.45000

0025 Embankment Material (Complete In Place) 0.000

186.000

203-00060  
 

7,440.00186.000

7,440.00

186.000

CY  

40.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

15.000

HOUR

168.60000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

15.000

HOUR

130.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

15.000

HOUR

168.60000

0045 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

34.000

HOUR

168.60000

0050 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

75.000

HOUR

111.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

45.000

HOUR

127.00000
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PCN: 20955RA-BID  ESTIMATE RUN 06/10/2021

PROJECT: CC080-030                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAYS 

0060 *Potholing 14.500

0.000

203-01597  
 

3,625.0014.500

0.00

14.500

HOUR

250.00000

0065 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

120.000

HOUR

40.50000

0070 Structure Excavation 220.000

163.000

206-00000  
 

13,941.20383.000

5,933.20

488.000

CY  

36.40000

0075 Structure Backfill (Class 1) 25.000

69.000

206-00100  
 

12,845.1094.000

9,428.85

133.000

CY  

136.65000

0080 Shoring (Area 1) 1.000

0.000

206-01781  
 

87,065.001.000

0.00

1.000

L S 

87,065.00000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

100.000

CY  

34.15000

0090 Stockpile Topsoil 78.000

0.000

207-00210  
 

2,449.2078.000

0.00

100.000

CY  

31.40000

0095 Erosion Log Type 1 (12 Inch) 1,314.000

100.000

208-00002  
 

5,161.101,414.000

365.00

1,414.000

LF  

3.65000

0100 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

6.000

EACH

800.00000

0105 Pre-fabricated Vehicle Tracking Pad 3.000

0.000

208-00075  
 

4,350.003.000

0.00

6.000

EACH

1,450.00000

0110 Construction Mat 3,296.000

0.000

208-00082  
 

56,361.603,296.000

0.00

3,296.000

SF  

17.10000
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PCN: 20955RA-BID  ESTIMATE RUN 06/10/2021

PROJECT: CC080-030                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAYS 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

81.35000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

130.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

118.00000

0130 Removal of Trash 4.000

0.000

208-00107  
 

162.004.000

0.00

15.000

HOUR

40.50000

0135 Erosion Control Management 10.000

2.000

208-00207  
 

1,920.0012.000

320.00

50.000

DAY 

160.00000

0140 Water Control 0.600

0.200

208-00400  
 

5,098.400.800

1,274.60

1.000

L S 

6,373.00000

0145 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

250.000

LF  

22.60000

0150 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.180

ACRE

1,155.00000

0155 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.250

ACRE

11,650.00000

0160 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.180

ACRE

4,851.00000

0165 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.050

ACRE

4,240.00000
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PCN: 20955RA-BID  ESTIMATE RUN 06/10/2021

PROJECT: CC080-030                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAYS 

0170 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

5,912.000

SY  

2.30000

0175 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

10.000

HOUR

141.50000

0180 Environmental Health and Safety Management 0.800

0.000

250-00010  
 

6,332.000.800

0.00

1.000

L S 

7,915.00000

0185 Monitoring Technician 2.000

0.000

250-00050  
 

420.002.000

0.00

5.000

HOUR

210.00000

0190 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

16.000

HOUR

250.00000

0195 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

2.000

CY  

175.00000

0200 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

2.000

CY  

155.00000

0205 Riprap (12 Inch) 24.000

0.000

506-00212  
 

4,776.0024.000

0.00

24.000

CY  

199.00000

0210 Riprap (24 Inch) 0.000

34.000

506-00224  
 

8,024.0034.000

8,024.00

72.000

CY  

236.00000

0215 *Concrete Class B 18.000

19.000

601-01000  
 

50,209.0037.000

25,783.00

37.000

CY  

1,357.00000

0220 *Concrete Class D (Box Culvert) 0.000

10.000

601-03030  
 

16,110.0010.000

16,110.00

17.000

CY  

1,611.00000
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PCN: 20955RA-BID  ESTIMATE RUN 06/10/2021

PROJECT: CC080-030                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAYS 

0225 *Concrete Class D (Wall) 0.000

10.000

601-03050  
 

16,170.0010.000

16,170.00

10.000

CY  

1,617.00000

0230 *Reinforcing Steel 1,068.000

2,098.000

602-00000  
 

7,598.403,166.000

5,035.20

3,670.000

LB  

2.40000

0235 Fence (Plastic) 1,603.000

0.000

607-11525  
 

8,656.201,603.000

0.00

2,000.000

LF  

5.40000

0240 *60 Inch Drainage Pipe (Class 7) (Jacked) 133.000

0.000

624-27060  
 

299,250.00133.000

0.00

133.000

LF  

2,250.00000

0245 *60 Inch Drainage Pipe (Class 9) (Jacked) 355.000

0.000

624-29060  
 

798,750.00355.000

0.00

355.000

LF  

2,250.00000

0250 *Construction Surveying 0.750

0.150

625-00000  
 

74,295.000.900

12,382.50

1.000

L S 

82,550.00000

0255 Mobilization 1.000

0.000

626-00000  
 

116,080.001.000

0.00

1.000

L S 

116,080.00000

0260 *Public Information Management (Tier IV) 151.000

35.000

626-01114  
 

10,509.00186.000

1,977.50

186.000

DAY 

56.50000

0265 *Flagging 297.750

42.750

630-00000  
 

10,010.70340.500

1,256.85

750.000

HOUR

29.40000

0270 *Traffic Control Inspection 24.000

0.000

630-00007  
 

10,176.0024.000

0.00

58.000

DAY 

424.00000

0275 *Traffic Control Management 37.000

8.000

630-00012  
 

43,740.0045.000

7,776.00

60.000

DAY 

972.00000
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PCN: 20955RA-BID  ESTIMATE RUN 06/10/2021

PROJECT: CC080-030                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:57:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAYS 

0280 *Construction Traffic Sign (Panel Size A) 13.000

10.400

630-80341  
 

264.4223.400

117.52

44.000

EACH

11.30000

0285 *Construction Traffic Sign (Panel Size B) 9.000

7.200

630-80342  
 

183.0616.200

81.36

18.000

EACH

11.30000

0290 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

2,034.003.600

904.00

4.000

EACH

565.00000

0295 *Drum Channelizing Device 11.000

8.800

630-80360  
 

223.7419.800

99.44

120.000

EACH

11.30000

0300 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

11.30000

0305 *Traffic Cone 48.000

38.400

630-80380  
 

488.1686.400

216.96

150.000

EACH

5.65000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

110,000.000

F A 

1.00000

0315 Project First Program 1,500.000

0.000

700-70111  
 

1,500.001,500.000

0.00

2,000.000

F A 

1.00000

0320 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 1,803,090.78121,520.482,193,790.48CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Field Office (Class 2) 2.000

0.000

620-00002  
 

74,640.002.000

0.00

2.000

EACH

37,320.00000
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PCN: 20955RA-BID  ESTIMATE RUN 06/10/2021

PROJECT: CC080-030                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:57:25

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Laboratory (Class 2) 1.000

1.000

620-00012  
 

74,640.002.000

37,320.00

2.000

EACH

37,320.00000

0335 Sanitary Facility 3.000

0.000

620-00020  
 

5,835.003.000

0.00

3.000

EACH

1,945.00000

CAT 155,115.0037,320.00155,115.00CURRENT AMT0400 $ $ $

$ 1,958,205.78158,840.48$2,348,905.48$CURRENT AMTPROJECT TOTAL


